

Updated - September 2024
Updates Noted in Red

Territory	Group Study ID	Group Study Duration (Business Days)	# Developers	# of Cases Total	MW Total	Group Study Start Date	Estimated Group Study Completion	Group Study Approval	# of cases Per ASO Study	MW Total	ASO Study ID	Preliminary Assessment Date	Customer Document Updates	PSCAD Model Approval	Model Validation	ASO Start Date	ASO Study Duration	ASO Estimated End Date	Est. Study Completion Approval Received
EMA South Shore	Marion-Fairhaven 001	160	5	11	41.9	Dec-20	3/29/2022	12/31/2022	1	1	NA	NA	NA	NA	NA	NA	NA	NA	NA
									8	27.7	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
									2	10	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
EMA South Shore	Marion-Fairhaven 002	160	5	7	31	7/18/2024	3/11/2024		1	5	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
									4	20.05	Sema/Cape 2024	30-Jan-24	1-Apr-24	Yes	24-May-24	1-Apr-24	5 months	30-Sep-24	15-Oct-24
									1	4.95	Sema/Cape Transitional 2024	11-Jul-24	26-Sep-24	10/4/2024	10/4/2024	7-Oct-24	12 months	Sept '25	Oct '25
EMA South Shore	Dartmouth-Westport 001	160	3	3	11	Dec-20	4/8/2022	6/4/2024	2	8	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
									1	3	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
									10	10	NA	NA	NA	NA	NA	NA	NA	NA	NA
EMA South Shore	Plymouth 001	160	13	30	83.5	Dec-20	4/19/2022	6/4/2024	18	65	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
									1	3.6	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
									1	4.9	Future ASO - Opted Out Sema/Cape 2024								
EMA Cape Cod	Cape Cod 001	160	7	51	54.7	Dec-20	4/25/2022	6/4/2024	15	11.6	NA	NA	NA	NA	NA	NA	NA	NA	NA
									29	22.4	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
									5	18.6	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
EMA South Shore	Freetown 001	160	6	4	22.4	Dec-20	4/1/2022		2	2.1	Sema/Cape 2024	30-Jan-24	1-Apr-24	Yes	24-May-24	1-Apr-24	5 months	30-Sep-24	15-Oct-24
									3	10.4	NA	NA	NA	NA	NA	NA	NA	NA	NA
									3	12	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
EMA South Shore	East Freetown 001 (Includes Participants in Prior New Bedford Group Study)	160	9	13	37.4	Awaiting Freetown CIP Fee Approval			5	2.7	NA	NA	NA	NA	NA	NA	NA	NA	NA
									4	17.7	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
									2	10	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
EMA MetroWest	Walpole-Sharon 001	125	4	4	8.4	9/23/2024	3/27/2024		1	5	Sema/Cape Transitional 2024	11-Jul-24	26-Sep-24	10/4/2024	10/4/2024	7-Oct-24	12 months	Sept '25	Oct '25
									1	2	Future ASO Opted Out Sema/Cape 2024								
									2	1.4	NA	NA	NA	NA	NA	NA	NA	NA	NA
WMA	Blandford-Plainville 001	160	2	2	7.75	Dec-20	4/4/2022	6/4/2024	1	4.99	Greater Boston 2023	30-Nov-22	21-Apr-23	Yes	24-May-23	31-Mar-23	10 months	30-Jun-24	15-Aug-24
									1	2	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
									1	2.75	Western MA 2021	15-Jun-21	1-Jan-22	Yes	1-Apr-22	1-Jan-22	12 months	31-Dec-22	31-Dec-22
WMA	Southwick 001	160	5	6	23.9	7/11/2024	3/4/2024		1	5	Western MA 2023	30-Nov-22	21-Apr-23	Yes	31-Mar-23	31-Mar-23	10 months	30-Sep-24	15-Oct-24
									2	7	Western MA 2023	30-Nov-22	21-Apr-23	Yes	31-Mar-23	31-Mar-23	10 months	30-Jun-24	15-Aug-24
									4	16.9	Western MA Transitional 2024	11-Jul-24	26-Sep-24	10/4/2024	10/4/2024	7-Oct-24	12 months	Sept '25	Oct '25
WMA	Dalton-Hinsdale 001	125	3	4	19.9	Eversource Hold			4	19.9	Western MA Transitional 2024	11-Jul-24	26-Sep-24	10/4/2024	10/4/2024	7-Oct-24	12 months	Sept '25	Oct '25
									3	9	Western MA 2021	15-Jun-21	1-Jan-22	Yes	1-Apr-22	1-Jan-22	12 months	31-Dec-22	31-Dec-22
									2	7.2	Western MA 2023	30-Nov-22	21-Apr-23	Yes	31-Mar-23	31-Mar-23	10 months	30-Jun-24	15-Aug-24
WMA	Whately, Hadley, Deerfield 001	160	4	11	44	9/19/2024	5/14/2025		6	27.8	Western MA Transitional 2024	11-Jul-24	26-Sep-24	10/4/2024	10/4/2024	7-Oct-24	12 months	Sept '25	Oct '25
									3	9	Western MA 2021	15-Jun-21	1-Jan-22	Yes	1-Apr-22	1-Jan-22	12 months	31-Dec-22	31-Dec-22
									2	7.2	Western MA 2023	30-Nov-22	21-Apr-23	Yes	31-Mar-23	31-Mar-23	10 months	30-Jun-24	15-Aug-24

* past dates refer to date of delivery; future dates refer to target delivery date

**Estimated time frame only for use in general expectation setting

The timing of any ASO must be evaluated on a project-by-project basis and that evaluation can only be done AFTER we know which FERC QPs are in the cluster.