

Plymouth – October 2021

Eversource is working on the N-1 analysis on the Plymouth group. We will present steady state results to customers by November. Eversource is expected to finish the dynamic analysis by December followed by a customer presentation on the dynamic analysis results in January.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.