

Cape – August 2021

Eversource is finalizing the base case Synergi models to be used in the steady state analysis and is doing the analysis on the first station. Eversource will have the steady state analysis carried out by several engineers to accelerate the schedule. When the steady state analysis is completed, we will share the findings with the group members. Eversource is working in parallel on the development of the base case PSCAD models which may require further updates once the steady state analyses are 100% complete.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

Eversource expects to provide results to customers near the end of the year.