

Cape – January 2022

Steady state analysis is near completion, with one N-1 analysis left for management review. For all other stations PSCAD model review and analysis is underway. Eversource anticipates presenting steady state results to customers in early February and the goal is to complete the dynamic analysis in February. Eversource will soon be posting on its website the milestone schedule for the CIP filing process for each group in this group study as part of the next steps outlined in DPU 20-75B¹.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

¹ <https://fileservice.eea.comacloud.net/FileService.Api/file/FileRoom/14232299>