Freetown – August 2021

Since holding an update call with the group members on June 7th to discuss the results of the steady state analysis, Eversource has been working on the PSCAD dynamic analysis. We had expected to have results in late August and are still planning to make that deadline.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

Eversource expects to provide results to customers this Fall.