

Freetown – December 2021

Eversource is finalizing the PSCAD dynamic analysis. We have encountered modeling difficulties and have partially resolved these issues. As of this update, analysis has been completed on 1 of 2 feeders. Eversource now expects to complete the dynamic study in December with a presentation of the dynamic results to customers in early January.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.