

Plymouth – February 2021

Eversource has built the base case Synergi models for six of the seven stations and we are currently working towards completion of the steady state analysis for three of the stations. We are currently examining the station level upgrades under N-0 and N-1 conditions. When we complete all seven stations, we will share the findings of the steady state analysis with the group members. Eversource is working in parallel on the development of the base case PSCAD models which may require further updates once the steady state analyses are 100% complete.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.