

Marion Fairhaven – December 2021

Eversource's DER engineer presented the results of the steady state analysis to customers on December 9th and customers were provided a copy of the results via email. Eversource is working in parallel on the PSCAD modeling and working with customer(s) as needed on updating modeling files for Arsene substation projects. Eversource is expected to finish the dynamic analysis in mid-January followed by a customer presentation on the results of the dynamic analysis later that month.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.