

Marion Fairhaven – January 2022

Eversource has completed the dynamic analysis of 3 of the 4 stations. The fourth station's analysis will be reviewed by management during the week of January 31st. The customer presentation on the results of the dynamic analysis will follow in early February. Eversource will soon be posting on its website the milestone schedule for the CIP filing process for each group in this group study as part of the next steps outlined in DPU 20-75B¹.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

¹ <https://fileservice.eea.comacloud.net/FileService.Api/file/FileRoom/14232299>