

New Bedford – July 2021

Eversource has done extensive N-0 and substation level N-1 steady state analysis and is continuing with the N-1 circuit analysis. When the steady state analysis is completed, we will share the findings with group members. Eversource is working in parallel on the development of the base case PSCAD models which may require further updates once the steady state analyses are 100% complete.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.

Eversource expects to provide results to customers this Fall.